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ESTIMATE RUN 01/03/2006

ESTIMATE SUMMARY 12:31:51

CONTID: C15223         ESTIMATE NO: 0003 PROG 2002

PCN: 15223-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Guardrail Tomah/Plum Crk PERCENT TIME:

PROJECT NO: SHE 0253-195                  

I-25 Guardrail Tomah/Plum Crk

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 12/31/2005 DATE TIME STARTED 09/27/2005

2720 E. Las Vegas St. DATE LET 08/25/2005 DATE WORK BEGAN 11/06/2005

Suite 200 DATE AWARDED 09/07/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/27/2005 DATE ACCEPTED

Colorado Springs CO 80906     719/390-4000 DATE NOTICE TO PROCEED 09/27/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 596,923.44 PARTICIPATING $ $ 219,383.28

AWARD PROJECT AMT: 582,604.67 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-126,186.95

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,217.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.14

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

77.09%

136,741.78

219,383.28

93,196.33

89,978.57

$

$

$

$

460,181.66

0.00

460,181.66

25,397.73

485,579.39

-6,720.25

0.00

478,859.14

0.00

AMOUNT DUE 478,859.14 89,978.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,978.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

23.5



CONTID: C15223         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15223-BID    ESTIMATE RUN 01/03/2006

PROJECT: SHE 0253-195                  ESTIMATE NO: 0003 12:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 46.000 46.000

EACH 0.000 0.00

9.40000 46.000 432.40

202-00090  
 

0010 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 460.000 460.000

CY  0.000 0.00

46.15000 460.000 21,229.00

203-00060  
 

0015 *BLADING 26.000 0.000

HOUR 0.000 0.00

137.50000 0.000 0.00

203-01500  
 

0020 POTHOLING 16.000 0.000

HOUR 0.000 0.00

53.95000 0.000 0.00

203-01597  
 

0025 *EROSION BALES (WEED FREE) 20.000 0.000

EACH 0.000 0.00

59.35000 0.000 0.00

208-00011  
 

0030 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

390.00000 1.000 390.00

208-00045  
 

0035 *EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

1,055.00000 0.000 0.00

208-00200  
 

0040 *SEEDING (NATIVE) 10.000 0.000

ACRE 0.000 0.00

412.50000 0.000 0.00

212-00006  
 

0045 *MULCHING (WEED FREE HAY) 10.000 0.000

ACRE 0.000 0.00

435.00000 0.000 0.00

213-00002  
 

0050 *MULCH TACKIFIER 2,000.000 0.000

LB  0.000 0.00

2.15000 0.000 0.00

213-00061  
 

0055 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000

TON 0.000 0.00

230.00000 0.000 0.00

507-00400  
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PCN: 15223-BID    ESTIMATE RUN 01/03/2006

PROJECT: SHE 0253-195                  ESTIMATE NO: 0003 12:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 GUARDRAIL (CABLE) 37,417.000 16,824.000

LF  16,684.000 171,344.68

10.27000 33,508.000 344,127.16

606-00701  
 

0060 MATERIAL ALLOWANCE CABLE RAIL 14,759.949

LF  -12,286.947 -126,186.95

10.27000 2,473.002 25,397.73

0060 MATERIAL ALLOWANCE CABLE TERMINAL (END ANCHORAGE) 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

0065 END ANCHORAGE (CABLE) 22.000 4.000

EACH 8.000 22,400.00

2,800.00000 12.000 33,600.00

606-01410  
 

0070 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

32.25000 0.000 0.00

612-00003  
 

0075 *EMBANKMENT PROTECTOR TYPE 5 3.000 0.000

EACH 0.000 0.00

3,300.00000 0.000 0.00

615-00050  
 

0080 *CONSTRUCTION SURVEYING 1.000 0.395

L S 0.000 0.00

13,150.00000 0.395 5,194.25

625-00000  
 

0085 *MOBILIZATION 1.000 0.600

L S 0.400 4,866.00

12,165.00000 1.000 12,165.00

626-00000  
 

0090 *FLAGGING 200.000 0.000

HOUR 90.500 1,991.00

22.00000 90.500 1,991.00

630-00000  
 

0095 *TRAFFIC CONTROL INSPECTION 31.000 7.000

DAY 24.000 1,584.00

66.00000 31.000 2,046.00

630-00007  
 

0100 *TRAFFIC CONTROL MANAGEMENT 35.000 15.000

DAY 10.000 6,400.00

640.00000 25.000 16,000.00

630-00012  
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PCN: 15223-BID    ESTIMATE RUN 01/03/2006

PROJECT: SHE 0253-195                  ESTIMATE NO: 0003 12:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *UNIFORMED TRAFFIC CONTROL COORDINATION 10.000 0.000

HOUR 0.000 0.00

77.00000 0.000 0.00

630-00015  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

630-80341  
 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 3.000

EACH 7.800 343.20

44.00000 10.800 475.20

630-80342  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 3.000

EACH 4.200 184.80

44.00000 7.200 316.80

630-80343  
 

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.400 176.00

440.00000 0.900 396.00

630-80358  
 

0130 *PORTABLE MESSAGE SIGN PANEL 70.000 12.000

DAY 39.000 4,290.00

110.00000 51.000 5,610.00

630-80359  
 

0135 *DRUM CHANNELIZING DEVICE 200.000 42.500

EACH 59.200 1,953.60

33.00000 101.700 3,356.10

630-80360  
 

0140 *TRAFFIC CONE 500.000 100.000

EACH 350.000 3,850.00

11.00000 450.000 4,950.00

630-80380  
 

0145 F/A ANTICIPATED CMO 10,000.000 7,902.750

F A 0.000 0.00

1.00000 7,902.750 7,902.75

700-70002  
 

0150 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0155 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 15223-BID    ESTIMATE RUN 01/03/2006

PROJECT: SHE 0253-195                  ESTIMATE NO: 0003 12:31:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0165 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0170 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $93,196.33 485,579.39CURRENT AMT 596,023.44 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 900.00 $$

PROJECT TOTAL 93,196.33 $ 485,579.39CURRENT AMT 596,923.44 $$


